

SPRINT #2 / RELEASE DEMO

Self-Grade

CSE 442 rubric assessment • 9 October 2026

13 / 20 RAW RUBRIC POINTS	Local build DEV snapshot origin/dev @ 9364c3b Release Demo section weight: 40% of course total
---	--

Scope. This grade uses a local build of fetched origin/dev at commit 9364c3b, served locally with an isolated PHP/MySQL test database. I did not access the live TEST or PROD sites because VPN was unavailable; the live deployment conclusion is **unverified**.

The board had 112 cards at review time. I opened all 112; 47 carried a Sprint 2 tag (13 stories, 33 tasks, 1 research card). Scores below cover only the four Release Demo rows.

Rubric score summary

ROW	SCORE	BAND	DECIDING EVIDENCE
Usability	0 / 5	Unsatisfactory binary: 0 or 5	Demo collaborator invitations are lost after reload; the test suite records this known functional gap. One functionality-impacting bug forces 0 on this row.
Sizing & Security	5 / 5	Exemplary	No horizontal overflow across 44 checks (4 routes × 11 widths, 320–1920 px); PHP password_hash uses Argon2id or bcrypt fallback, both salted.
Requirements	4 / 5	Satisfactory	All 13 Sprint 2 story titles follow the course template; most completed outcomes align with their acceptance tests. Demo collaborator persistence remains an exception.
Release	4 / 5	Satisfactory	Source and release assets are in dev; 31 of 33 Sprint 2 tasks are Complete. Two invite tasks remain Planned and carry into Sprint 3.

Scale correction from the example PDF

The published Release Demo rubric has four rows, each scored out of 5, so the maximum is 20. Usability permits only 0 or 5; there is no 3/4 score. The sample's 13/19 denominator and middle Usability score do not match the published scale.

Interpretation: 13/20 raw points for this section. This is a self-grade of the local dev snapshot, not a claim that the live production release passed.

01 / USABILITY

0 / 5 • Unsatisfactory

Why the binary 0 applies

The published Usability row permits only 0 or 5. The issue below affects a Sprint 2 collaboration workflow after reload; the rubric says one functionality-impacting bug is enough for 0.

Confirmed limitation — demo-mode collaborator invitations are not durable. The local demo uses the mock repository. Invitations live in an in-memory Map rather than persistent storage; after reload, an invited collaborator loses access to the note and its comments. The unit suite marks “collaborator access survives a reload” as `it.todo` and states this behavior. This is a known product gap, not a failed browser test.

Scope boundary. Real signed-in accounts use PHP-backed notes and collaborator endpoints. Those local backend HTTP checks passed. The defect is limited to the sample/demo collaborator flow; it should not be described as applying to every signed-in account.

Other UI evidence. The full Chromium + mobile run had 139 passes and one initial page-load timeout caused by the temporary test copy's Vite file allowlist. After correcting that harness configuration, the same test passed 1/1 against the same dev snapshot.

02 / SIZING & SECURITY

5 / 5 • Exemplary

Responsive layout. A local browser check opened the dashboard, notes list, schedule and note editor at widths 320, 360, 375, 430, 640, 768, 820, 1024, 1280, 1440 and 1920 px. All 44 route/width combinations had document width equal to viewport width. The maintained Playwright suite repeats its mobile/desktop checks in light and dark themes at 375 and 1440 px.

Password storage. PHP calls `password_hash`; it selects Argon2id when available and `bcrypt` otherwise. Both built-in algorithms generate per-password salts. The local security suite passed; the schema stores a hash rather than plaintext.

Boundary. These checks cover responsive browser widths and the local security implementation. They do not certify a live deployment or physical device/browser combinations.

Evidence: `tests/engines.spec.ts`; `backend/lib/security.php`; `backend/tests/security.php`. [3, 4]

4 / 5 • Satisfactory

Story format is strong. All 13 cards tagged Sprint 2 as User Stories follow the course template: “As a role, I want action which is confirmed by an observable outcome.” Story #114’s “which is confirmed by the note disappearing ... after I reload the page” is valid. The standard does not require “so that.”

Completed feature coverage. Ten Sprint 2 stories are in Complete: #11, #23, #92–98 and #114. They cover shared-note editing/comments, note history, account access and note create/edit/delete. Browser and server suites exercise the principal workflows; local API checks include sessions, permissions, comments, history, content updates and deletion.

Unfinished scope. Story #12 (invite a classmate) is Planned and tagged Sprint 2 + Sprint 3; its tasks #71 and #73 are also Planned with both sprint tags. Story #22 (shared-note comment) remains In Progress. These have not earned a completed-feature match yet, which is why this stops at 4 rather than 5.

Board classification needs cleanup. Story #21 is tagged Sprint 1 and Sprint 2 but is Closed. Its activity shows it moved through Complete and then Closed on Oct 1 when both dependencies were already Closed. That is not clean evidence of a newly delivered Sprint 2 feature. Stories #98 and #114 also overlap substantially on deletion; the intended distinction should be explicit in future acceptance criteria.

Documentation contradiction. README line 49 says collaborator invitations use a frontend mock, while lines 305 and 459 distinguish server-backed signed-in notes from the demo mock. Code confirms that distinction: signed-in accounts use HTTP endpoints; demo mode uses the mock. This can mislead reviewers about which path is real.

Why 4, not 5

All story titles satisfy the template. The remaining point reflects incomplete tagged scope, the demo collaborator persistence gap, and overlapping or ambiguously classified story cards.

Board snapshot: 13 Sprint 2 stories; 10 Complete, #12 Planned, #22 In Progress and #21 Closed. [1, 2, 5]

04 / RELEASE

4 / 5 • Satisfactory

Release contents are in the repository. The assessed `origin/dev` snapshot builds locally. App source, PHP API, migrations, tests and setup documentation are present. Sensitive local database/app configuration stayed outside the repository during the local run.

Most task work is complete. Of 33 Sprint 2-tagged task cards, 31 are Complete and two (#71 and #73) remain Planned with Sprint 3 carryover tags. Research card #122 is Complete. The 5-point condition requires every task Complete or a sufficient issue/solution comment; the two unfinished tasks prevent that score.

Task-test format flaw. Task #113 ("Readme and Git Cleanup") is Complete, but its description has prose checks rather than labeled task tests with numbered inputs and exact expected outcomes. The development standards require labeled task tests, weakening completion evidence.

Branch integration risk on #56. The board marks the version-history backend task Complete. Remote branch `56-store-note-version-history` has one commit ahead of `origin/dev` (`07bb5f4`) with edits to version capture in older `note-title/content` endpoints. The current dev UI uses `note-save`, whose history behavior is present in dev and passed local checks. The feature is present, but the extra branch change is not integrated through a visible PR in fetched refs; confirm whether it was superseded before treating that branch as fully closed.

Production remains unverified. This assessment grades the local copy of `origin/dev` at `9364c3b`. No live TEST/PROD page was reviewed without VPN. A local build cannot establish the deployed commit, migrations or configuration.

Why 4, not 5

The assessed source files are present and the large majority of sprint tasks are Complete. The unfinished invitation work and branch/test traceability issues keep this below the all-tasks-complete-or-explained threshold.

Validation: `npm run build`; unit, PHP, schema and HTTP contract suites; browser checks on pages 5–6. [1, 2, 6]

Unfinished task #73 has an input mismatch

Its planned test payloads send `noteId`, but the API reads `id` (`backend/lib/notes.php:197, 273`); the frontend adapter also sends `id` (`src/services/notes-http.ts:89-90`). Correct the task tests before implementation. Comments on #71/#73 say tests were added; they do not explain a blocker and resolution steps.

APPENDIX A / SCRUMBOARD CROSS-CHECK

112 cards reviewed

Every card was opened and its title, description, pipeline, tags, dependencies and visible comments/branch links checked. This is a Release Demo evidence appendix, not a separate Onboarding score.

CURRENT PIPELINE	CARDS	CURRENT PIPELINE	CARDS
Backlog	52	Complete	42
Planned	3	Closed	14
In Progress	1	Testing	0

Sprint 2 tags: 47 cards

13 stories: Complete #11, #23, #92–98, #114; Planned #12; In Progress #22; Closed #21.

33 tasks: Complete #56, #57, #64–70, #72, #99–113, #115–120; Planned #71 and #73. (31 Complete and 2 Planned.)

1 research card: Complete #122, “Sprint #2 rubric Release Demo section review.”

Release-relevant board observations

- **#12 / #71 / #73:** invitation story and both dependencies carry Sprint 2 + Sprint 3 tags; all remain Planned.
- **#22:** In Progress. Its history includes repeated moves into Backlog on Oct 1–2. This is an Onboarding/board-organization finding, not a Release Demo score item.
- **#21:** retains Sprint 1 and Sprint 2 tags while Closed; Oct 1 activity makes attribution ambiguous.
- **#113:** Complete, but its description lacks a labeled task-test block.
- **#56:** Complete, but branch is one commit ahead of dev; core history support exists in the assessed dev snapshot.

Scope separation

The repeated #22 Backlog moves were raised in the earlier Onboarding discussion. Release Demo does not grade Scrum Board Organization; the move history is recorded here without folding it into these four scores.

The status counts sum to 112. Sprint 2 tags are not the same as “features released”: some cards are carryovers, one is a closed Sprint 1 story, and #122 is research.

What was checked locally

CHECK	RESULT
Build	npm run build completed on the local dev snapshot.
Frontend unit suite	9 files; 104 passed and 1 TODO. The TODO is the demo collaborator-after-reload gap described above.
PHP security/config/schema	Security, configuration and schema scripts passed against the isolated local MariaDB setup.
HTTP integration	Account/auth, note title, note content, note deletion and server-backed notes/share/comment suites passed against the local PHP service and isolated database.
Browser suite	139 passed; one initial timeout traced to the temporary review copy's Vite file allowlist. After correcting those temporary paths, the same dev-snapshot test passed 1/1.
Responsive sweep	4 routes × 11 widths (320–1920 px), all without horizontal overflow; theme checks at 375 and 1440 px.

Sources

- [1] **Sprint 2 grading rubric.** Release Demo is 40% of total; four Release Demo rows and score conditions. [Open official rubric](#)
- [2] **Development standards.** Story template, acceptance/task test format, sprint carryover tags and completion rules. [Open official standards](#)
- [3] **Source, commit 9364c3b.** tests/engines.spec.ts:3–37; backend/lib/security.php:154–165; README.md:250–257.
- [4] **Collaboration code / demo gap.** src/services/app-repositories.ts:10–37; src/services/notes-http.ts:11–14, 86–94; src/services/comments-integration.test.ts:14–24, 49–51.
- [5] **Product README.** README.md:47–50, 300–307, 456–462. Its feature bullet and storage/limitations sections disagree about mock versus server-backed collaborators.
- [6] **Board/repo snapshot.** Scrum board team 1620/course 255, reviewed Oct 9, 2026; local refs showed origin/dev at 9364c3b. [Open scrumboard](#).

Live deployment conclusion
Not assessed. The local dev snapshot passed its build and listed local checks, but this does not verify live PROD/TEST commit parity, deployed migrations or configuration. A separate live check can be added when VPN access is available.