

Sprint #2 Release Demo Self-Grade

Oct 9, 2026 · @Erin Hasani

Summary

Estimated score: **13 of 19 before** today's Scrum board fixes and **14 of 19 after** them, for the code on `dev` at `dbc4283`. A demo on PROD today would score only **9 to 11**, because PROD serves nothing. Requirements rose from 3 to 4 once six stories' acceptance tests were rewritten; the other rows did not change. The Scrum board subsection is left for your manual check.

Rubric row	Max	Before board fixes	After board fixes	If demoed on PROD today	Deciding factor after the fixes
Usability	4	3	3	0	Features work, but rough edges remain and PROD is empty
Sizing and Security	5	5	5	5	Argon2id or bcrypt (salted); layouts tested at 375-1440 px
Requirements	5	3	4	4	Every Sprint 2 story's tests now give their inputs with no jargon; #11 tests unbuilt features and #98 duplicates #114
Release	5	2	2	0-2	Tasks #113 and #122 still have no Sprint 2 story; #71 and #73 still open; PROD empty
Total	19	13	14	9-11	

Rerun on 2026-10-09: `tsc` clean, 110 Vitest tests pass (1 `todo`), 84 PHP security and config checks pass, and 162 Playwright tests pass on desktop and mobile Chromium. Playwright mocks the PHP API. TEST and PROD were checked with read-only requests.

Before and after: "before" is the Scrum board as exported at 13:02 on 2026-10-09; "after" is the board re-exported once the changes listed in the next section were made. The code, branches, tests and servers did not change in between. Earlier in the day this review also added the category work (PRs #49-#52), found PROD empty, and corrected three of its own flaws using the board export.

Changes made on 2026-10-09

Erin Hasani made 25 Scrum board changes between 13:16 and 13:22: 6 story descriptions rewritten, 18 comments, and 1 card move. Separately, Erin moved story #10 and removed early Sprint 3 tags, and Anthony Sinchi moved the category tasks to Complete. The previous text of every edited description is saved locally in `scrumboard/backup-before-edits.json`. No code, branches or servers were changed.

Changes by Erin Hasani

Card	Before	After	Comments added
Story #96 (rename a note)	Tests began "Log in" and "Open the note named CSE 442 Lecture Notes", with no address, account or note setup	Tests 1-3 rewritten: site address, a test account, steps that create the notes, and a cleanup step	2
Story #97 (edit note contents)	Same gaps as #96	Tests 1-3 rewritten the same way	2
Story #23 (view previous versions)	Needed a note with two saved versions but never created one; every line was formatted as a heading	Tests rewritten: setup saves <code>Version One</code> , <code>Two</code> and <code>Three</code> ; headings fixed; cleanup added	2
Story #11 (collaborator edit access)	Tests 2, 3 and 5 told the user to call the note API; Test 8 said "Simulate a server or network failure"; no address or accounts	Setup with three test accounts and cleanup added; API steps replaced with checks a user can see; Test 8 now turns off Wi-Fi	2, one flagging that Tests 6-7 cover features the app lacks
Story #12 (invite a classmate)	Test 6 told the user to call the invitation endpoint; Test 7 said "Simulate a server or network failure"; used <code>jamie@example.edu</code>	Setup and cleanup added; Jamie gets a test account; Test 6 uses a visible check; Test 7 turns off Wi-Fi	2, one flagging that Test 8 covers a feature the app lacks

Card	Before	After	Comments added
Story #114 (delete a note)	Test 1 used the "Looks good" button, which no longer exists; Test 7 said "open the PROD address"	Test 1 says "Skip for now"; Test 7 gives the cattle URL	2
Story #22 (comments)	In Progress, with all 6 tasks Complete	Moved to Testing	1
Task #106 (save new note)	Complete, while PR #27 is still open	Unchanged; the comment asks to merge PR #27 or close it as superseded	1
Task #71 (invite dialog)	Planned, though PR #11 merged it on Sept 26	Unchanged; the comment asks to finish the card or explain what is left	1
Task #73 (invite endpoint)	Planned, with no member or branch link	Unchanged; the comment notes its branch has no commits yet	1
Tasks #113 and #122	Block #29, the closed Sprint 1 investor story	Unchanged; the comment says each should block a Sprint 2 story	1 each

Other changes seen on the board the same day

Time	Who	Change
13:03-13:06	Anthony Sinchi	Moved tasks #39-#42 from Planned through Testing to Complete, each with a comment giving its test results
13:06	Erin Hasani	Moved story #10 from Backlog to Planned
13:07	Erin Hasani	Removed the Sprint 3 tag from #10, #12, #71 and #73, because Sprint 2 is not over

Time	Who	Change
13:07	Erin Hasani	Added a Sprint 3 tag to task #41, which is still on it. This is probably a mis-click, since #41 is a completed Sprint 2 task

Usability — 3 of 4 (Satisfactory), 0 if demoed on PROD today

The Sprint 2 features work in the build, so the code earns Satisfactory. The rubric has no Exemplary band for this row. PROD serves nothing yet, though, so a demo there would score 0 until `main` is deployed.

Evidence for the grade

- All 162 Playwright tests pass on desktop and iPhone 13 Chromium. That is 22 more than last time, from the category editor and grouping specs.
- Story 114 (delete a note) works from the list and the editor, with a confirmation dialog, a "Note deleted." message, and a "We couldn't open that note" page for dead links.
- Story 10 (categories) works: an editor selector that restores the last saved value if a save fails, grouped headings with counts, and an "All categories" filter that combines with search.
- axe-core reports zero WCAG 2.1 AA violations, and the app supports reduced motion, high contrast and 200% text.

Flaws found

- **Nothing is usable on PROD.** cattle shows an empty folder listing, so a grader can't open the app there.
- **TEST is missing the category feature.** aptitude serves the October 5 build, so a story 10 demo on TEST fails.
- **Grouping breaks the pinning promise.** Notes are grouped by category first and pinned only inside their group, so a pinned Personal note sits below every School note. The README still says pinned notes "stay at the top of every sort".
- **The browser tests never touch the real API.** Every Playwright run logs `ECONNREFUSED 127.0.0.1:8080` because the API is mocked. Only the HTTP suites, run by hand against TEST, prove the real backend.
- **Prototype controls show in the real UI.** The import dialog has a "Prototype preview options" control, and document extraction is simulated.

- **"Category" now means two things.** Courses and events still live only in the browser, and the README says a collaborator sees a shared note's *course* as its category. With School, Work, Meetings and Personal now called categories, that will confuse users.
- **The demo workspace still uses the collaborator mock.** Only `jamie@example.edu` can be invited, and the invitation disappears on reload.
- **Account recovery is unforgiving.** Without the recovery code an account is gone for good, and no email is ever sent.
- **Password rules can surprise users.** Passwords must be printable ASCII, at most 72 characters.

Sizing and Security — 5 of 5 (Exemplary)

The code meets every Exemplary condition: passwords are hashed and salted, and layouts are tested at phone, tablet and desktop widths. The grade only holds if PROD actually serves the app, which it does not today.

Evidence for the grade

- `hashPassword()` in `backend/lib/security.php` calls `password_hash` with Argon2id, or `bcrypt` at cost 12 where Argon2id is unavailable. Both add a random per-password salt stored inside the hash. `password_needs_rehash` upgrades old hashes at login.
- `App.module.css` has breakpoints at 360, 767, 1023, 1250 and 1600 px. The responsive test checks for no sideways scrolling at 375, 768, 1024 and 1440 px and at 200% text, and the suite also runs on an emulated iPhone 13.
- Beyond the rubric: CSRF tokens, `Secure` session cookies, rate limits on signup, login, reset and invites, and a common-password check. The 84 PHP security and config checks pass.

Flaws found

- **The extremes of "all screen sizes" are untested.** No test runs at 320 px (iPhone SE) or in landscape phone sizes such as 844×390. The tightest breakpoint is 360 px.
- **The category headings add height on phones.** Each group heading pushes notes further down, and no test checks the grouped list at 320 px.
- **The accessibility scan covers one page at one size.** axe runs only on the dashboard at 1440 px.
- **No test runs on a real touch device.** Mobile coverage is Chromium emulating an iPhone, not Safari on iOS.

- **The breached-password list is tiny.** `COMMON_PASSWORDS` holds about 50 entries.
- **PROD shows a directory listing.** cattle serves an Apache index of the empty team folder, which tells a visitor directory listings are on. Once the app is deployed, `index.html` hides it, but any folder without an index file will be listed.

Requirements — 3 before, 4 after (Satisfactory)

All 27 user stories follow the course template. Before the fixes, 6 of the 14 Sprint 2 stories had acceptance tests an untrained user couldn't run as written; after them, none do. The grade stays below 5 because story #11 tests features the app doesn't have, and story #98 duplicates story #114.

The [CSE 442 guidelines](#) give the template as "As a *role*, I want *action* which is confirmed by *observable outcome*". This section is now checked against the board export of 2026-10-09, not local drafts.

Evidence for the grade

- All 27 stories match the template. Fifteen put a comma before "which", which is harmless.
- All 38 Sprint 2 tasks block exactly one story, and every Complete task has a member.
- Stories 10, 22, 92, 93, 94, 95, 98 and 114 give the site URL, an exact account and exact text to check.
- Story 10's board version has no jargon, and card 70 no longer says "via the API". Both flaws from the last version were based on outdated local drafts and are removed.

Flaws found

Story	Problem before	Status after	Standard
#96 rename a note	"Log in" and "Open the note named CSE 442 Lecture Notes", with no address, account or step that creates the note	Fixed	Every input specified
#97 edit note contents	Same pattern: no address, account or setup	Fixed	Every input specified

Story	Problem before	Status after	Standard
#23 view previous versions	Needed a note with two saved versions but no step created one; every line was formatted as a heading	Fixed. The last version of this review said Test 3 was cut off; it was not, only misformatted	Every input specified
#11 collaborator permissions	"Attempt to submit an update directly through the note API" in Tests 2, 3 and 5	Fixed. Remaining: Tests 6 and 7 test removing a collaborator and conflict warnings, which the app doesn't have	No jargon; features match tests
#12 invite by email (Planned)	"Attempt to call the invitation endpoint directly"	Fixed. Remaining: Test 8 tests removing a collaborator, which the app doesn't have	No jargon
#114 delete a note	Test 7 said "open the PROD address"; Test 1 used a "Looks good" button that no longer exists	Fixed	Every input specified
#98 delete a note	Duplicates story #114, so one feature has two stories with different tests	Remaining: the PM should close one, with a comment naming the other	One story per feature

- **Story 10's tests run on TEST, which doesn't have the feature yet.** The story is now in Planned with all four tasks Complete, but its tests start at the aptitude URL, and aptitude still serves the October 5 build.
- **The README promises version history with restore.** Story 23 is Complete, but card 56's branch still holds an unmerged commit from 2026-10-08.

Release — 2 before, 2 after (Developing)

After the fixes, the board matches the code for the category work and for story #22, but the grade stays at 2. Satisfactory needs *all* Sprint 2 functionality to come from a story, and tasks #113 and #122 still block a closed Sprint 1 story. Tasks #71 and #73 now have

comments, but the comments are reminders, not their owners' explanations. PROD still serves nothing.

What each server serves on 2026-10-09

Server	Branch	What it serves	Gap
PROD (cattle)	main	An empty Apache folder listing; /api/index.php returns 404	Nothing is deployed, not even Sprint 1
TEST (aptitude)	dev	Build dated 2026-10-05; the server notes API answers	Missing cards 39–42 (categories), merged 2026-10-09

Board versus code, before and after the fixes

Card	Before	After	Still to do
Tasks #39–#42 (categories)	Planned, though merged in PRs #49– #52	Complete, each with test results (Anthony)	Nothing
Story #10 (categories)	Backlog	Planned; all 4 tasks Complete (Erin)	Deploy to TEST, run its acceptance tests, then move it on
Story #22 (comments)	In Progress, with all 6 tasks Complete	Testing (Erin)	Run its acceptance tests, then move it to Complete
Task #106 (save new note)	Complete, while PR #27 is open	Unchanged; comment added	Sunguk or the PM merges or closes PR #27
Task #71 (invite dialog)	Planned, though merged in PR #11	Unchanged; comment added	Caleb or the PM finishes it or explains what is left
Task #73 (invite endpoint)	Planned, no member or branch link	Unchanged; comment added	Add the member and branch link when work starts

Evidence for the grade

- The account work from PRs #14–#19 belongs to story #92 through tasks #99 and #100, so it *is* specified in a story. The last version said it had no story, which was wrong.
- `npm run build` produces the release from tracked files only, and the only direct commit on `dev` is the first one (2026-09-04).

Flaws found

- **PROD is empty, and `main` is 133 commits behind `dev`.** `main` 's last change is the "End of Sprint #1" merge on 2026-09-22. Unchanged by the fixes.
- **Two Sprint 2 tasks still block a closed Sprint 1 story.** Tasks #113 (README and Git cleanup) and #122 (this review) block #29, the Sprint 1 investor story. Both now have a comment saying so, but the dependency hasn't moved, so their work still has no Sprint 2 story.
- **Task #41 still carries a Sprint 3 tag.** It was added at 13:07 and is likely a mis-click, since #41 is a completed Sprint 2 task.
- **Branch names use a story number.** Task #100 links branch `92-php-account-management`, and the `92-*` and `99-*` branches carry story 92's number. Branch names must contain the task's card number.
- **Story #22 was moved backwards earlier in the sprint.** Its comments record moves to Testing and then back to Backlog "by accident". The guidelines forbid moving cards back to Planned or Backlog mid-sprint.
- **Stories #11 and #21 carry branch links.** Only tasks that change files get branches, and #21's link points to `dev` itself.
- **Unmerged branches with no explanation on the board.** `35-automatically-organize-uploaded-class-notes`, `54-note-search-interface` and `56-store-note-version-history` hold commits that are not in `dev`.
- **Branch clutter.** The remote has 58 branches, including `codex/107-frontend-edit-note-title` and `120-security-hardening` from a closed PR.

Fixes, most urgent first

Items 1–3 decide whether the demo scores at all. Five items were done or partly done on 2026-10-09; the rest are still open.

#	Flaw	Row at risk	Fix	Status after 2026-10-09
1	TEST serves the October 5 build	Usability, Release	Deploy dbc4283 to aptitude (no new migration) and run the HTTP suites, including the two category suites	Open
2	PROD (cattle) is empty	Usability, Release	PM merges dev into main by PR, applies migrations 001-004 to cattle's database, then builds and uploads with cattle's own config	Open
3	Board lists don't match the code	Release	Move #39-#42 to Complete, #10 out of Backlog and #22 to Testing; resolve #71 and #106	Partly done: #39-#42, #10 and #22 moved; #71 and #106 commented
4	Stories #96, #97, #23 lack address, account and setup steps	Requirements	Start each test at the URL with a new account, then create the notes the test needs	Done
5	Stories #11 and #12 tell users to call the API	Requirements	Replace those steps with what the user sees	Done
6	Story #98 duplicates story #114	Requirements	Close one, with a comment naming the other	Open (PM)
7	Tasks #113 and #122 block the closed Sprint 1 investor story	Release	Make each block a Sprint 2 story	Commented; dependency not changed

#	Flaw	Row at risk	Fix	Status after 2026-10-09
8	Story 114 Test 7 says "PROD address"	Requirements	Replace it with the real cattle URL	Done
9	PR #9 open with 0 comments; branches 35, 54, 56 unmerged	Release	Close or merge each, with a comment on the PR or card	Open
10	Pinned notes no longer float above other categories	Usability	Add a "Pinned" group above the category groups, or update the README and the pinning card	Open
11	Prototype preview control visible	Usability	Hide it behind a URL flag for the demo	Open
12	No 320 px or landscape-phone tests; axe scans one page	Sizing	Add 320×568 and 844×390 to the responsive test, and run axe on Notes, the editor and the delete dialog	Open
13	58 remote branches, some stale	Release	Delete branches whose PRs are merged or closed	Open
14	Task #41 carries a Sprint 3 tag	Release	Remove the tag	Open